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JOINT PROJECT MANAGERS MEETING
825 Jadwin/Room 340
Hanford, Washington
Augunst 23,2005

3:00 pm — 4:30 pm

Agenda

M-91 ,
A. Approval of July 26, 2005 M- 91 Meeting Mmutes
B. Status Report

C. General Discussions R oL
D. Status of Actions -
E. New Action Items

LLBG
A. Approval of July 26, 2005 LLBG Meetmg Minutes
B. Status Report
C. Project Specific Issues
1. Permit Status
2. Groundwater Sampling Schedule
3. SAP Implementation Status
D. General Discussions
E. Status of Actions
F. New Action ltems

SW-1&2 _
A. Approval of July 26, 2005 SW—I&Z Meetmg Mmutes
B. Current Status

C. General Discussions
D. Status of Actions

E. New Action Items

. Next Joint Project Managers Meeting
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M-91 PROJECT MEETING MINUTES
Joint Project Managers Megting
825 Jadwin/Room 340
Hanford, Washington

August 23, 2005

Approval of June 29 and July 26, 2005 M-91 PMM Meeting Minutes

Status Report (a‘ttached)

A. Greg Sinton (DOE) presented the current status of the M-91 milestones. There were
no changes in the long term table so they were not provided.

B. M-91-40 retrieval met their 2700 CuM goal in July.

General Discussions
There were no additional discussions to report

Status of Actions |
There are no actions to report.

New Action Items e
There were no new action items.

Next Joint Project Managers Meeting . : ‘
The next Joint PMM was scheduled for September 27, 2005,



M-91 Status Summary 8/23/05

‘Milestone Due Date(s) Status Comments
3 _ B Summary '
General Comments ' 1) In this current table “On- Schedule means it is ant101patea the
milestone will be met. :
2) M-91 requirements are extensive and continue well out into the
future. This status table will generally only cover items due within
about the next three years. A separate “Outyear table” identifies the
other M-91 milestones, =
M-91-03: 12/31/03, On Schedule M-91-03 PMP approved by Ecology on May 12, 2004.
Submit TRUM/MLLW 3/31/09,
PMP 3/31/13 My need to do limited update prior to 2009
M-91-05-T01: 12/31/07 On Schedule Met with Ecology August 16 to discuss PMP driven plans
Complete RH and or (planning) related to the “M-91 capability”. Would like to confirm
large TRUM retrieval agreement on the proposed approach as soon as possible since
Engineering the first plan/study is due 9/30/05
Study/FDC
M-91-12: 11/16/07 On Schedule Thermal treatment shipments to Perma~F1x are continuing,.
CH-MLLW Thermal 137.3 m’® have been shipped and 86.5 m” of that has been
Treatment (600 m’ documented as treated in FY05.
cumulative) PEcoS has reportedly completed treatment of 57.5 m® of
thermal treatment waste, but final documentation has only been
provided for 4.2 m’
M-91-12A: 9/30/05 Met 8-16-05 Documentation for an additional 13 m° of thermal treatment was
CH-MLLW Thermal received from Perma-Fix on August 16, resulting a document
Treatment (240 m>) cumulative thermal treatment volume of 247 m® . This meets
the M-91-12A about a month and a haif early. |
M-91-40: 2700 m* On Schedule The quarterly SAP report for January through March was sent to
Retrieval and cumulative Met 2700 level in Ecology May 12. (No new data). The April through June report
designation of CH- retrieved by July is currently in review (Incl. passive soil vapor results for E-12B)
RSW (regardless of 12/31/05 and .

e 218-E-12B SAP was approved by Ecology January 20, 2005.




size)

annual retrieval
volumes through
2010 plus
various other
requirements

218-W-3A SAP transmittal is in DOE concurrence
218-W-4B SAP is in preparation.

2830 m’ of RSW retrieved as of 8/22/05.

Ecology indicated four concerns based on the retrieval
inspection associated with the first M-91-40 increment
completion letter. A response to those concerns and Ecology
advice is in concurrence.

The Non-TRU fraction of PFP debris from retrieval is being
sent to PEcoS for treatment prior to disposal at ERDF.
Treatment has been proceeding well. The first shipments of
treated waste to ERDF are planned for July 27.

M-91-42:
Treatment of non-large
size CH-MLLW

Annual treatment
requirements
through 12/31/09

On Schedule
(or ahead of
schedule)

4085 m’ of the MLLW subject to this inilestone (MLLW-2
and MLLW-04 through MLLW-10 excluding MLLLW-7) has
been dispositioned as of the end of July. (3260 m® required
by 12/31/05)

Ahead of schedule due to successful 183-H project. Last
shipment of 183-H waste sent to ERDF May 19 (3730 m?)
Note: The M-91-42 progress quantity indicated above
currently only includes waste dispositioned by FII. The -
actual progress numbers may be slightly higher due to waste
subject to the milestone treated by other contractors. These
numbers are from the M-91 tracking system and have not yet
been validated.

© The cumulative volumes toward meeting this milestone are

based on a start date of 12/31/02 (CY 2002 LDR report
inventory date). '

M-91-45;
RH and or Large Size
Waste Annual Report

9/30/04 and
annually
thereafter

{Omn Schedule

The 2004 report was submitted to Ecology 9/30/04

M-16-93:
Submit implementation
workplan for -

9/30/2006

On Schedule
(Planning)

The date of this milestone seems somewhat carly. Tt may be
better to align it with the M-15-00 12/31/08 complete RT/FS
for all operable units milestone.




acquisition of
capabilities necessary
to prepare TRU/M
waste generated by
CERCLA clean-up
actions at Hanford for
disposal at WIPP

Fn; M-91 PMM Status table8-23-05




- JOINT PMM
Project Managers Meeting

825 Jadwin/Room/Room 340
- Hanford, Washington
August 23, 2(}05
Attendance List
Name Organization Phone Number _
__D:ALMM EH [EP 373-0us|
deanies  Spolds | Ercbloc_ku\ L3RS
Alicia _ly%m;fr‘ ?m/d&zxw— QO 272 -7924
(‘m« Siwpy = | g st | 3:-7929
._ &Jm\ O;\\w. LS 376 G5
SR S Vs | Fu- 64 27L- 7613
P,ﬂv'tb Vi, Mﬂv’ﬁ’i‘\ﬁ ek - & BTl b b 20
Ve DPasRESS, G FLL/2LBE 220 473
bo& GeeNi VL FR/ SwS0 372-123
T oell ZBvrr ;s na TN ffs‘cs/ﬁousv 377-3706
- “T""’W.JA/hskkv FH D -7313 |
[ —) C’/knrf:mmx oy BrE-5I3Y




	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF

